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FACT SHEET 
CLEVELAND WEST BREAKWATER 

Authorization: River & Harbor Acts of 1875 1896, 1899, 1900, 1902, 1907, 1909, 1935, 1945, 1960, 1962, 
and Water Resources Development Acts of 1986 and 2007 

Operations & Maintenance 
 
Location   

• Located on Lake Erie in the City of 
Cleveland, Cuyahoga County, Ohio 

 
Project Description 

• Construct 390 linear feet of parallel steel 
sheet pile walls along the west 
breakwater. 
 

Importance  

• The west breakwater allows for safe 
navigation between Cleveland Harbor 
and Lake Erie.   
 

Consequence 

• Negative economic impacts, locally and 
regionally 
 

Phase 

Est. 
Fed. 
Cost 

of 
Phase 

Federal 
Funding 
through 

FY19 

FY21 
Requirement 

FY21 
Budget 

FY22 
Requirement 

FY22 
Budget 

FY23 
Requirement 

FY23 
Budget 

Design & 
Construction 

$6M $7.5M $8.8M $10.5M $1.68M 1.68M 0 TBD 

 
Project Sponsor 

• 100% federal expense; no sponsor. 

• Public stakeholders include the 
Cleveland-Cuyahoga County Port 
Authority, Burke Lakefront Airport, U.S. 
Coast Guard,  

• Commercial stakeholders include 
ArcelorMittal Steel, Bituminous 
Products, Cargill Deicing Technology, 
Carmeuse Lime & Stone, Cuyahoga 
Concrete Co., Essroc Cement Corp., 
Federal Marine Terminals Inc., Fleet 
Supplies Inc., Lafarge North America, 
Marathon Petroleum, Mid-Continent 
Coal & Coke, Ontario Stone Corp., Sand 
Products, Shelly Company, and St. 
Mary’s Cement. 
 
 

 
Congressional Interests 

• Representative Marcia Fudge D-OH-11 

• Senator Sherrod Brown D-OH 

• Senator Rob Portman R-OH 

 
Current Status   

• Contract awarded to construct 390 feet 
of sheet pile wall.   

• Construction started in July 2020, 
resumed in September 2021 and is 
ongoing. 

• An additional $10.5M was funded in the 
FY21 work plan. 

  
Issues   

• Additional funding is needed to repair 
the full reach.  
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Figure 1. Project Location 
 

 
Figure 2. Current Conditions. 
 

 
Figure 3. Driveline surveys as part of preliminary construction activities. 
 

Project Manager:  Richard Andol (716) 879-4147 Richard.P.Andol@usace.army.mil 
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